Nebraska Department of Roads Date: 09.21.2015 Nebraska Department of Roads Date: 09.21.2015
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 8846 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 8846 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0003 Pay Period End Date:  09.12.2015 Est Number: 0003 Pay Period End Date:  09.12.2015
Contract Location: Total to Date  Prev to Date This Estimate
MERRIMAN WEST Estimate Type:  PROG Current Contract Amt Total Earnings ~ $2,491,028.97 $1,267,214.05 $1,203,814.92
$2,573,237.27 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $2,491,028.97 $1,287,214.05 $1,203,814.92
ontractor: Date Lot 05.22.2014 $2.572.237.27 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. ated e;. el Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- gg-iz-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 13. .
PO BOX 1087 _ 97% Net Earnings  $2,491,028.97 $1,287,214.05 $1,203,814.92
Date Notice for Work to ]
Begin: 05.18.2015 % Time Comp
HASTINGS NE 68902-1087 gin: - Io. 28 659  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 05.18.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa . . .
UNIVERSAL SURETY COMPANY p Y J $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CHERRY ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80846 000 NH-20-2(132) 020 118.250 126.640 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $2,491,028.97 $1,287,214.05 $1,203,814.92
Project Manager District Engineer
Lurz, Darrell 09.15.2015 Lehn, Jason 09.16.2015
Construction Engineer Controller
Halstead, Kerri 09.17.2015 Burling, Laurie 09.18.2015
Controller
Burling, Laurie 09.18.2015
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Contract ID: 8846 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 8846 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0003 Pay Period End Date:  09.12.2015 Est Number: 0003 Pay Period End Date:  09.12.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0003.20 325.00 45.000 14,625.00
0001 0001 0001.08 0.50 8,000.000 4,000.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 45.000 14,625.00
BARRICADE, TYPE II BDAY 8,000.000 4,000.00 33.000 10,725.00
0.000 0.00 11.000 3,575.00
0.000 0.00 0010 0010 0030.90 110,645.00 1.000 110,645.00
0002 0002 0001.10 2.00 416.000 832.00 MOBILIZATION LS 1.000 110,645.00
BARRICADE, TYPE Il BDAY 416.000 832.00 1.000 110,645.00
248.000 496.00 0.000 0.00
80.000 160.00 0011 0011 1020.03 35.00 90.000 3,150.00
0003 0003 0001.75 1.00 770.000 770.00 DELINEATOR, TYPE Ill EACH 90.000 3,150.00
TEMPORARY SIGN DAY EACH 770.000 770.00 0.000 0.00
382.000 382.00 0.000 0.00
99.000 99.00 0012 0012 1020.20 40.00 8.000 320.00
0004 0004 0001.90 1.25 7,322.000 9,152.50 INSTALL CHEVRONS EACH 8.000 320.00
SIGN DAY EACH 7,322.000 9,152.50 0.000 0.00
2,782.000 3,477.50 0.000 0.00
1,190.000 148750 0013 0013 1021.10 25.00 12.000 300.00
0005 0005 0002.55 7.50 1,334.000 10,005.00 REMOVE DELINEATOR UNITS EACH 12.000 300.00
OVERLAY BROKEN LINES STA 1,334.000 10,005.00 0.000 0.00
1,840.570 13,804.28 0.000 0.00
443.080 332310 0014 0014 1033.00 2,000.00 1.650 3,300.00
0006 0006 0002.60 8.50 2,668.000 22,678.00 ROADWAY GRADING STA 1.650 3,300.00
OVERLAY SOLID LINES STA 2,668.000 22,678.00 1.400 2,800.00
2,742.080 23,307.68 1.400 2,800.00
887.660 7,545.11 0015 0015 2001.03 40.00 50.000 2,000.00
0007 0007 0002.76 0.08 109,000.000 8,720.00 GRAVEL SURFACE COURSE TON 50.000 2,000.00
PERMANENT PAVEMENT MARKING, PAINT LF 109,000.000 8,720.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 2021.00 50.00 6.000 300.00
0008 0008 0003.10 225.00 110.000 24,750.00 MAILBOX POST EACH 6.000 300.00
FLAGGING DAY 110.000 24,750.00 0.000 0.00
66.000 14,850.00 0.000 0.00
22.000 4,950.00 0017 0037 8022.15 1.02 200.000 204.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 200.000 204.00
STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  09.12.2015 Est Number: 0003 Pay Period End Date:  09.12.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0017 8022.20 1.02 26,060.000 26,581.20 0027 0024 9034.00 10.00 53.000 530.00
HYDRATED LIME/WARM MIX ASPHALT EACH 26,060.000 26,581.20 PREPARATION OF INTERSECTIONS AND SY 53.000 530.00
27,021.340 27,561.77 ~DRIVEWAYS 123.000 1,230.00
12,733.810 12,988.49 123.000 1,230.00
0019 0038 9002.10 36.28 200.000 7,256.00 0028 0025 9053.00 2.25 32,760.000 73,710.00
ASPHALTIC CONCRETE FOR STATE TON 200.000 7,256.00 TACK COAT GAL 32,760.000 73,710.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 31,500.000 70,875.00
0.000 0.00 17,100.000 38,475.00
0020 0018 9005.23 31.64 6,560.000 207,558.40 0029 0026 9110.01 40.00 50.000 2,000.00
ASPHALTIC CONCRETE, TYPE SPS TON 6,560.000 207,558.40 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,000.00
6,966.700 220,426.39 0.000 0.00
6,966.700 220,426.39 0.000 0.00
0021 0019 9005.75 36.28 25,860.000 938,200.80 0030 0027 9110.02 40.00 50.000 2,000.00
ASPHALTIC CONCRETE, TYPE SPR TON 25,860.000 938,200.80 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,000.00
27,016.340 980,152.82 OPERATED 0.000 0.00
12,733.810 461,982.63 0.000 0.00
0022 0020 9009.00 4.50 943.000 4,243.50 0031 0028 9110.03 40.00 50.000 2,000.00
PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 943.000 4,243.50 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,000.00
DRIVEWAYS AND INTERSECTIONS 982.000 4,419.00 0.000 0.00
982.000 4,419.00 0.000 0.00
0023 0021 9010.50 49.20 200.000 9,840.00 0032 0029 9110.07 50.00 50.000 2,500.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 9,840.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
SPR 5.000 246.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0039 9020.95 701.00 6.800 4,766.80 0033 0030 9111.00 50.00 1.000 50.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 6.800 4,766.80 WATER MGAL 1.000 50.00
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0022 9021.12 668.00 209.920 140,226.56 0034 0031 9179.23 403.00 444.730 179,226.19
PERFORMANCE GRADED BINDER (52-34) TON 209.920 140,226.56 COLD MILLING, CLASS 3 STA 444.730 179,226.19
175.528 117,252.70 444.730 179,226.19
175.528 117,252.70 0.000 0.00
0026 0023 9021.13 701.00 886.040 621,114.04 0035 0032 9179.35 5.50 890.000 4,895.00
PERFORMANCE GRADED BINDER (64-34) TON 886.040 621,114.04 COLD MILLING, CLASS 5 SY 890.000 4,895.00
787.214 551,837.01 859.000 4,724.50
371.901 260,702.60 859.000 4,724.50
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Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0036 0033 9179.43 68.00 889.460 60,483.28
COLD MILLING, CLASS 3 STA 889.460 60,483.28
TYPE A 889.460 60,483.28
0.000 0.00
0037 0034 9185.76 9.00 890.000 8,010.00
RUMBLE STRIPS, ASPHALT STA 890.000 8,010.00
0.000 0.00
0.000 0.00
0038 0040 9300.37 1.00 340.000 340.00
RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00
MAINTENANCE PATCHING 0.000 0.00
0.000 0.00
0039 0035 9300.38 1.00 55,454.000 55,454.00
RAP INCENTIVE PAYMENT EACH 55,454.000 55,454.00
83,861.850 83,861.85
49,428.900 49,428.90
0040 0036 9300.52 5,500.00 1.000 5,500.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,500.00
/D 1.000 5,500.00
1.000 5,500.00
4000 4000 0020.00 2.00 0.000 0.00
TRAINING HOUR 500.000 1,000.00
. 1,372.500 2,745.00
Contractor Specific OJT
1,372.500 2,745.00
GROUP 9 BITUMINOUS Contracted 2,572,237.27
Current 2,573,237.27
In place 2,491,028.97
This Estimate 1,203,814.92
Totals for contract Contracted 2,572,237.27
Current 2,573,237.27
In place 2,491,028.97

This Estimate

1,203,814.92



